February 6, 1970

1444-70

Reference: Monthly Progress Report covering the period December 15, 1969 through January 15, 1970.

Dear

Following is a Progress Report on development of a second generation prototype for the detection in ambient noise.

WORK STATUS

Work is continuing on both the hardware to be delivered and the final report.

FUTURE WORK

Delivery of the hardware will be somewhat later than the original January 16 delivery date. Delivery of the final report will be 30 days after the hardware is delivered.

FINANCIAL STATUS

Total funds made available for 12 month contract period

Funds expended for 12 months of contract period

Direct Labor
Overhead
Materials
Travel

Funds available for completion of contract

The total funds available for the contract have been 97% expended. The contract work is 97% complete at this time.

Very truly yours,